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RESOLUTION BY

- 00- ©-1195

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO
CHANGE ORDER NUMBER TWO FOR FC-6898-97, WALL STREET
VIADUCT REPLACEMENT PROJECT, WITH PCL CIVIL
CONSTRUCTORS, INC., IN AN AMOUNT NOT TO EXCEED TWO
HUNDRED FIFTY THOUSAND FOUR HUNDRED TWENTY FOUR
DOLLARS AND SIXTY FIVE CENTS ($250,424.65). ALL
CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM
FUND, ACCOUNT AND CENTER NUMBER: 1C37 574001
M22F04179BA.

WHEREAS, the City did enter into an agreement with PCL Civil Constructors, Inc., for
FC-6898-97, Wall Street Viaduct Replacement Project on behalf of the Department of Public
Works; and

WHEREAS, the City did enter into Change Order Number One to accommodate a redesign of
the signalization for the project; and

WHEREAS, due to a change in the original scope of work, Change Order Number Two is
necessary; and

WHEREAS, the Commissioner of the Department of Public Works and the Director of the
Bureau of Purchasing and Real Estate have recommended that Change Order Number Two
for FC-6898-97, Wall Street Viaduct Replacement be executed; and

WHEREAS, the Commissioner of the Department of Public Works has determined it to be in
the best interest of the City to accept the proposal amount of $250,424.65.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA,
GEORGIA, that the Mayor be and is hereby authorized to enter into Change Order Number
Two with PCL Civil Constructors, Inc., for FC-68398-97, Wall Street Viaduct Replacement
Project in an amount not to exceed Two Hundred Fifty Thousand Four Hundred Twenty Four
Dollars and Sixty Five Cents ($250,424.65).

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate
be and is hereby directed to prepare an appropriate change order to be approved by the City
Attorney as to form for execution by the Mayor.

BE IT FURTHER RESOLVED, that this Change Order Number Two shall not become binding
on the City, and the City shall incur no liability upon same until such contract has been
executed by the Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to
and paid from fund, account and center number: 1C37 574001 M22F041792BA.
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